PROJECT PLANNING PHASE

1. Project Overview:

The main objective of this project is to implement Client Scripts and UI Policies in the ServiceNow Incident module. These configurations will help control the behavior of incident forms, improve user interaction, and ensure that required fields and form actions work according to the defined business requirements.

2. Project Objectives:

- To configure Client Scripts for dynamic form behavior.
- To implement UI Policies for controlling field visibility, mandatory status, and read-only conditions.
- To improve the usability of the Incident form.
- To reduce incorrect or incomplete data entry.
- To ensure the Incident form follows the required business rules.

3. Planning Activities:

The planning phase includes identifying the Incident form requirements, deciding which fields need Client Script logic, and determining the conditions for UI Policies. The required configurations, testing approach, and expected results will also be planned before implementation.

4. Resources Required:

- ServiceNow development instance
- Incident application/module
- Client Script configuration
- UI Policy configuration
- Test records for validation

5. Expected Outcome:

After successful implementation, the Incident form should respond dynamically based on the defined conditions. Fields should become visible, hidden, mandatory, or read-only as required. This will provide a more consistent and efficient Incident management process.

6. Project Timeline:

The project will be completed through the following phases:

The planning phase provides the foundation for implementing and testing the Client Scripts and UI Policies successfully.